



# staff report

TO: Honorable Mayor and Members of the City Council

ATTENTION: Jeffrey L. Stewart, City Manager

FROM: Len Gorecki, Director of Public Works  
Bernardo Iniguez, Public Works Manager

SUBJECT: Consideration and possible action to authorize the City Manager to execute Amendment No. 5 to Agreement File No. 281.15, in a form approved by the City Attorney, with Hartzog & Crabill, Inc., to extend the term of the Agreement for engineering services associated with the widening of the west side of Bellflower Boulevard between Artesia Boulevard and Beach Street.

DATE: August 8, 2016

## **EXECUTIVE SUMMARY**

This action would authorize the City Manager to execute Amendment No. 5 to Agreement File No. 281.15 with Hartzog & Crabill, Inc (HCI). The purpose of the Amendment is to extend the term of the Agreement through June 30, 2017.

## **RECOMMENDATION TO CITY COUNCIL**

- 1) Authorize the City Manager to execute Amendment No. 1 to Agreement File No. 281.15, in a form approved by the City Attorney; or
- 2) Alternatively, discuss and take other action related to this item.

## **FISCAL IMPACT**

There is no additional compensation.

## **DISCUSSION**

On April 8, 2013, the City entered into Agreement File No. 281.15 with HCI for engineering services associated with widening of the west side of Bellflower Boulevard between Artesia Boulevard and Beach Street. The Agreement was for a one-year term. Four amendments have been approved to extend the term of the Agreement. Amendment No. 5 would extend the term of the Agreement through June 30, 2017, to ensure HCI is available to provide engineering services associated with the widening of Bellflower Boulevard between Artesia Boulevard and Beach Street. There is no additional compensation.

## **ATTACHMENT**

Amendment No. 1 to Agreement File No. 281.15..... 2

**AMENDMENT NO. 5 TO  
AGREEMENT FILE NO. 281.15 BETWEEN  
THE CITY OF BELLFLOWER AND  
HARTZOG & CRABILL, INC.  
FOR ENGINEERING SERVICES ASSOCIATED WITH THE WIDENING OF THE  
WEST SIDE OF BELLFLOWER BOULEVARD BETWEEN ARTESIA BOULEVARD  
AND BEACH STREET**

THIS AMENDMENT NO. 5 ("Amendment") is made and entered into this 8<sup>th</sup> day of August 2016 by and between the CITY OF BELLFLOWER, a general law city and municipal corporation ("CITY"), and Hartzog & Crabill, Inc., a California corporation ("CONSULTANT").

1. Pursuant to Section 1 (Term) of Agreement File No. 281.15 ("Agreement"), the term is amended to read as follows:

"This Agreement commenced on April 8, 2013, and remains and continues in effect until tasks described herein are completed, but in no event later than June 30, 2017, unless sooner terminated pursuant to the provisions of this Agreement."

2. This Amendment may be executed in any number or counterparts, each of which will be an original, but all of which together constitutes one instrument executed on the same date.

3. Except as modified by this Amendment, all other terms and conditions of Agreement File No. 281.15 remain the same.

**IN WITNESS WHEREOF** the parties hereto have executed this contract the day and year first hereinabove written.

**CITY OF BELLFLOWER**

**HARTZOG & CRABILL, INC.**

\_\_\_\_\_  
**Jeffrey L. Stewart, City Manager**

\_\_\_\_\_  
**Trammel Hartzog, President**

**ATTEST:**

\_\_\_\_\_  
**Mayra Ochiqui, City Clerk**

\_\_\_\_\_  
**Gerald Stock, Secretary**

**APPROVED AS TO FORM:**

**Taxpayer ID No. 33-0575354**

\_\_\_\_\_  
**Karl H. Berger, City Attorney**