



staff report

TO: Honorable Mayor and Members of the City Council

ATTENTION: Jeffrey L. Stewart, City Manager

FROM: Len Gorecki, Director of Public Works
Bernardo Iniguez, Public Works Manager

SUBJECT: Consideration and possible action to authorize the City Manager to execute Amendment No. 4 to Agreement File No. 163.5, in a form approved by the City Attorney, with Willdan Engineering to extend the term of the Agreement for architectural design services associated with the improvements of the SR-91 eastbound on- and off-ramps at Bellflower Boulevard.

DATE: September 12, 2016

EXECUTIVE SUMMARY

This action would authorize the City Manager to execute Amendment No. 4 to Agreement File No. 163.5 with Willdan Engineering (Willdan). The purpose of the Amendment is to extend the term of the Agreement through December 31, 2016.

RECOMMENDATION TO CITY COUNCIL

- 1) Authorize the City Manager to execute Amendment No. 4 to Agreement File No. 163.5, in a form approved by the City Attorney; or
- 2) Alternatively, discuss and take other action related to this item.

FISCAL IMPACT

The Agreement compensation amount will remain the same. There is \$4,7405.54 remaining for this Agreement.

DISCUSSION

On June 1, 2010, the City entered into Agreement File No. 163.5 with Willdan for landscape architectural design services for the SR-91 eastbound on- and off-ramps. The Agreement was amended on November 26, 2012, to extend the term of the Agreement; on August 25, 2014, to increase the compensation for additional work and extend the term of the Agreement; and again on June 30, 2015, to extend the term of the Agreement through May 31, 2016. Amendment No. 4 would extend the term of the Agreement through December 31, 2016, to ensure Willdan is available to respond to requests for information and review submittals for the SR-91 eastbound on- and off-ramps at Bellflower Boulevard (Specifications No. 11/12-09R), which is currently under construction.

ATTACHMENT

Amendment No. 4 to Agreement File No. 163.5..... 2

**AMENDMENT NO. 4 TO
AGREEMENT FILE NO. 163.5 BETWEEN
THE CITY OF BELLFLOWER AND
WILLDAN ENGINEERING
FOR ARCHITECTURAL DESIGN SERVICES ASSOCIATED WITH THE
IMPROVEMENTS OF THE SR-91 EASTBOUND ON- AND OFF-RAMPS AT
BELLFLOWER BOULEVARD**

THIS AMENDMENT NO. 4 (“Amendment”) is made and entered into this 12th day of September 2016 by and between the CITY OF BELLFLOWER, a general law city and municipal corporation (“CITY”), and Willdan Engineering, a California corporation (“CONSULTANT”).

1. Pursuant to Section 1 (Term) of Agreement File No. 163.5 (“Agreement”), the term is amended to read as follows:

“This Agreement commenced on June 1, 2010, and remains and continues in effect until tasks described herein are completed, but in no event later than December 31, 2016, unless sooner terminated pursuant to the provisions of this Agreement.”

2. This Amendment may be executed in any number or counterparts, each of which will be an original, but all of which together constitutes one instrument executed on the same date.

3. Except as modified by this Amendment, all other terms and conditions of Agreement File No. 163.5 remain the same.

IN WITNESS WHEREOF the parties hereto have executed this contract the day and year first hereinabove written.

CITY OF BELLFLOWER

WILLDAN ENGINEERING

Jeffrey L. Stewart, City Manager

Daniel Chow, President/CEO

ATTEST:

Mayra Ochiqui, City Clerk

Taxpayer ID No. 95-2295858

APPROVED AS TO FORM:

Karl H. Berger, City Attorney